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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing split collars & elastomeric collars
- Cleaning zinc paste from S-wire & cable bands

Today I was inspecting the painting operation on the main Cable. Also, I was inspecting the laborers
cleaning zinc paste on the North main-span S-wire. See the diaries of A. Iranmanesh, L. Woo, R. Feather,
& J. Lyons for additional details of Cable field work.

Note: The technical aspects of the paint inspection were done by NACE inspectors Jeff Rickert & Stuart
Ross. See their diaries for specific details regarding the paint inspection.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:15. At this time, they did not have
environmental conditions to paint. The crews did cleaning while awaiting favorable environmental
conditions.
- At 07:45, I left the bridge.
- From 08:00 until 09:00, I attended the weekly RE update meeting.
- At 09:30, I arrived back on the bridge. At this time, they did not have environmental conditions to paint.
- From 09:15 until 10:00, I accompanied NACE inspector Jeff Rickert on the South side-span to inspect
the noxyde coating that was applied yesterday to the areas of the cable where the catwalk tie-cables
prevented earlier coating. Jeff inspected the bottom half of the cable & took dry film thickness readings. I
did a visual inspection along the top of the cable. The noxyde was visually acceptable. However, the DFT
readings taken by Jeff showed were intermittently too low. He informed Certified Coatings that additional
noxyde is needed to achieve the required millage prior to applying the DTM 3700 finish coat.
- From 10:00 until 11:30, I did some misc paint inspection along the North side-span & South side-span.
- From 12:00 until 12:30, lunch.
- After lunch, environmental conditions were acceptable to start painting. At this time, they started
painting noxyde (blue-grey) on the suspender ropes (area below the zinc button) of the North side-span.
Also, they started to re-apply non-skid coating along the top of the cable on the North side-span between
PPs 18N to 26N.
- At 14:15, I received a phone call from Saman Soheilifard letting me know that ABF was requesting an
inspection for zinc paste cleanliness on the North main-span from PPs 78N to 102N.
- From 15:00 until 17:00, I inspected the S-wire, cable bands, suspender ropes, & hand-ropes for
cleanliness. I was accompanied by ABF Engineer Ankhur Singh, NACE inspector Stuart Ross, John
Lyons, & several laborers to clean any small unacceptable areas. The areas inspected as acceptable are
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listed below:
- Hand-ropes from PP 78N to PP 100N
- Suspender ropes from PP 78N to PP 100N
- Cable bands from PP 88N to PP 100N
- S-wire from PP 88N to PP 102N

- Note: The S-wire & cable bands were not considered acceptable from PP 78N to PP 86N due to zinc
paste footprints that were tracked down the cable from areas uphill that are still completely covered in zinc
paste.

- At 17:10, I left the bridge.
- From 17:30 until 18:00, I discussed the paint operations of the day with Saman Soheilifard & Warren
Collins.
- From 18:00 until 18:20, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-COA-PCS.06704-0120F4 Paint Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM GERARDO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUAN JIMENEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ARMANDO LOMELISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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